

BrightTV Viewership Analytics

Project Gantt Chart (8-Week Timeline)

This Gantt chart represents the actual project timeline over two months, covering project planning, data preparation, SQL development, analysis, dashboard creation, documentation, and final submission.

Project Phase	W1	W2	W3	W4	W5	W6	W7	W8
Project Planning & Case Study Review	■	■						
Dataset Understanding	■	■						
Data Cleaning & Validation		■	■					
SQL Development (Databricks)			■	■				
Feature Engineering				■	■			
Data Analysis & Insights					■	■		
Excel Pivot Tables & Charts					■	■		
Dashboard Development						■	■	
Presentation Development							■	■
Documentation (README, Miro, Gantt, Report)							■	■
GitHub Repository & Final Submission								■

Project Milestones

- Week 2: Project planning and data understanding completed.
- Week 4: Data cleaning and SQL development completed.
- Week 5: Feature engineering completed.
- Week 6: Data analysis, pivot tables, and dashboard completed.

- Week 7: Presentation and documentation prepared.
- Week 8: GitHub repository finalized and project submitted.